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SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

- \
PAR 247
3T Mar 68

1. Provide one base spare parts kit for two Precision

Enlargers, PAR 2L3A,

DISCUSSION

2. All purchase items have been ordered, and about 90 percent have

now been received by the contractor.

3. All make parts have been released for fabrication, and about

95 percent of these parts have been completed.

PLANNED ACTIVITY

L. Continue fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.
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